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	Reporting QuarterYear: Fourth/2018
	Project Description: The South Fork Park project includes  new trailhead improvements with parking for single unit vehicles and horse trailers, installing a new restroom, and building a new 5.25 mile multi-use trail that connects the trailhead located off of Mosquito Lake Road to the historic Nesset Farm property to the south.  The new trail will connect the northern property to the southern property by way of an trail easement through DNR property.  In January of 2017 Parks secured a final trail easement agreement with DNR.
	Permits Required: Substantial Shoreline, Encroachment, Department of Natural Resources trail easement approval.
	Project Status: Trailhead construction is complete.  The trailhead development at South Fork Park includes parking for hikers/bikers, a vault toilet, and separate parking area for equestrians.  Other trailhead improvements include a gravel trail that connects to a mowed "soft" surface trail that skirts the outer perimeter of the hayfield creating a one and one-half mile loop.  Other trailhead improvements include an information kiosk, wayfinding singage, bike racks and hitching posts, and site fencing.  Parks opened the trailhead to the public on August 25, 2017.Parks is preparing a grant application to the State Recreation and Conservation office seeking funding for trail construction to complete the 5.25 mile multi-use trail that connects the trailhead to the Nesset Farm property.  If successful, funding would be received in the summer of 2019.
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	Complete Overall Project: 75
	Original FundingFederal: 
	AmendmentsFederal: 
	Current FundingFederal: 0
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	Current FundingState: 209000
	Original FundingLocal: 479000
	AmendmentsLocal: 0
	Current FundingLocal: 479000
	Original FundingTotal: 688000
	AmendmentsTotal: 0
	Current FundingTotal: 688000
	Life to Date: 12/31/2018
	Original BudgetRevenue: 688000
	AmendmentsRevenue: 0
	Revenue: 0.6963299418604652
	Remaining BalanceRevenue: 208925
	Original BudgetExpenditure: 688000
	AmendmentsExpenditure: 0
	Expenditure: 0.6405988372093023
	Remaining BalanceExpenditure: 247268
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